Buckley Recycle Center Incorporated

Invoice

PO Box 2330 Date B Invoice # }
Buckley, WA 98321 -
6/19/2003 89 }
Bil To
CITY OF BREMERTON
817 PACIFIC AVE
BREMERTON, WA 98337
I P.0. No Terms Project
Quantity Description Rate Amount
» 1 | Remaining Balance 0}; Contractﬁalork, see attacﬂéd note from K;ﬁ Brown. 25,750.00 X 25,750.00T
Extra work and salvage will be billed separately.
8.50% 2,188.75
o }
T e Moo !
— R I AN L — 0 ;
We appreciate your prompt payment. '
Total $27,938.75
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Consultants In Enginésring and Ervironfnary Sersnces

Parametrix, Inc. o

i 5760 Kitsap Way Suite 2052 Bramerton, WA 983% 24;234 '
360-377-0014 « Fax: 360:479-5961 « wWww.parametrix.com

0 5 Post-it® Fax Note 7671 |Pste L |dhges®
3 %M ;S;;___ From m éw
CoJDapt. o gd K. -
April 19,2002 | . [Pronst Phons § 2 08505 326
PMX# 235-1896-054 T 3G0- 829 - 4125 1"
M. Paul Romng
BRC Ine.
Post Office Box 2,330
Buckley, Washmgrwn 98321

Re: Contract Cost Adgustments - Sesko Nuisance Abatement Project
Dear Paul:

Per our earlier dicussions, the City of Bremerton and Parametriz have reviewed the changes in condition
associated with tho Sesko Nuisance Abatement Project and are proposing the following cost adjustments to
the contract. Plpase review these proposed changes and provide a written response that either accepts or
presents clear mi«[male for an altemative modification, The changes are all related fo the bid prices submitted
by BRC for Basxe Bid Ytems A and B as described in the Contract Specifications, exclusive of sales tax.

1. BRC submwt:d a subtofal for basic bid item A of $94,970. 'This included a bage bid of $138,970, a
hazardous wm,te testing of value of $1,000, and a salvage credit of $45,000. The City and Parametrix
seaognize that changes to the inventory adverscly impacted the salvage credit. We also recognize youy
ability to remove the remaining inventory was hindered by delays caused by no fault of BRC. Itis also
recognized, hnwever, that a lesser volume of material was removed by BRC, resulting in a lower lovel of
effort for BRI to complete this work.

Based on thise conditions, the City and Parametrix recommond the bage-bid of $138,970 remain
unchanged and that selvage credit be based on actual salvage receipts provided by BRC, To date, we
caleulate the salvage credit at $18,824. Additional salvage credit will be recovered during the final
removal acticns that are scheduled to ocenr following a court decision on the Sesko’s appeal,

2. BRC submmifd a subtotal for basic bid item B of $51,584. 'This included a base bid of 570,834, a
hazardous w:p:stc testing value of $750, and a salvage crodit of $20,000, The City and Parametrix
recognize that changes 1o the inventory adversely impacted the salvage credit. It is also recognized,

however, thaL a significantly lesser volume of material was removed by BRC in order 1o complete this
work. ;

Based on the;‘:,,o conditions, the City and Pamametrix recomunend the base-bid of $70,834 be reduced by

$28,458 dollirs. Because none of the materials removed from the site by BRC provided salvage value,
the salvage cx‘\“dxt identified for basic bid item B will be adjusted. to zero.

C:ADocuments and St mngs\banupct\l.ocal Settings\TEMPL-BRO-cost mod.dee

. ¢

Quaitty Servico Through Emplayen Ownarsitip
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Mr. Paul Roning
Page 2

Please note that these changes are based on the conditions of the project and the contract provision in place as
of March 15, 7002 and does not include cost adjustments zelated to the syspension of work. Should
conditions chane between March 15, 2002 and completion of the project, the cost ajustments may be
reviewed and sevised,

If you have any Elucstzons or requirs additional information or services, please contact me at (360) 850-5305.

Sincerely
PAR‘A‘WTR]XL 4 C.

Peter Batthello |

Project Manager

e Project ??ﬂc
Janet Lunceford
Ken Brown
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